
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:20 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 380 Date: 24-Aug-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 715

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to process surveying data for the bikepath to compare the movement from the daytime to the
night.
- Continued to deal with issues regarding the surveying equipment received by Topcon of Sacramento.
Talked with Theresa Vargas regarding the issue and instructed her to not purchase the Pocket 3D from
Topcon Sacramento. The salesman from this office is requesting to have this included on the original PO.
As mentioned yesterday the decision was made to purchase the Topsurv software from ESC salesman
Chuck Madrid.

Attachment

The erected bikepath panels seen from the east end looking west. View of the Shear Keys and Bearings erected onto the E2 cap beam
thus far and the orientation from one to another.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 380 Date: 24-Aug-2011 Wednesday

Drilled holes for the tramway support beam relocated from the original
layout since there was a conflict with the vertical tendons near the W-

Line.

The B1 Bearing seen from the op of OBG lift 12W where it is believed
that the upper housing may have rotated.
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